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ESTIMATE RUN 06/19/2013

ESTIMATE SUMMARY 15:19:27

CONTID: C18782         ESTIMATE NO: 0005 PROG 2005

PCN: 18782-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 NORTH OF 14 MILE CREEK PERCENT TIME:

PROJECT NO: STA0131-059                   

SH 13 NORTH OF 14 MILE CREEK

NAME OF ROAD: 013A

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 06/19/2013 DATE TIME STARTED 08/29/2012

2273 RIVER ROAD DATE LET 09/06/2012 DATE WORK BEGAN 11/06/2012

 DATE AWARDED 09/12/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/28/2012 DATE ACCEPTED

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 08/29/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,041,930.26 PARTICIPATING $ $ 1,052,170.60

AWARD PROJECT AMT: 6,673,710.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -15,849.24

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -29,736.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.76

FIXED COMPLETION DATE

FIXED COMPLETION DATE

38.19%

4,352,547.04

1,052,170.60

1,036,321.36

1,006,584.92

$

$

$

$

2,689,383.22

0.00

2,689,383.22

0.00

2,689,383.22

-69,784.06

0.00

2,619,599.16

0.00

AMOUNT DUE 2,619,599.16 1,006,584.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,006,584.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

295.0 TIME ALLOW: 10/31/2013 ??:??:??

ORIG TIME ALLOW: 10/31/2013 ??:??:??
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PCN: 18782-BID    ESTIMATE RUN 06/19/2013

PROJECT: STA0131-059                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:19:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.400

0.400

201-00000  
 

1.000

L S 

15,000.00000 12,000.000.800

6,000.00

0010 Removal of Structure 1.000

0.000

202-00001  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0015 Removal of Pipe 15.000

10.000

202-00033  
 

25.000

EACH

1,400.00000 35,000.0025.000

14,000.00

0020 Removal of Delineator 63.000

39.000

202-00090  
 

102.000

EACH

40.00000 4,080.00102.000

1,560.00

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

800.000

SY  

6.60000 0.000.000

0.00

0030 *Removal of Ground Sign 3.000

5.000

202-00810  
 

12.000

EACH

200.00000 1,600.008.000

1,000.00

0035 *Removal of Fence 13,241.000

11,066.000

202-01000  
 

26,699.000

LF  

1.00000 24,307.0024,307.000

11,066.00

0040 *Embankment Material (Complete In Place) 32,000.000

32,711.000

203-00060  
 

73,829.000

CY  

14.50000 938,309.5064,711.000

474,309.50

0045 *Muck Excavation 0.000

0.000

203-00100  
 

5,000.000

CY  

6.65000 0.000.000

0.00

0050 Proof Rolling 0.000

0.000

203-01100  
 

100.000

HOUR

83.00000 0.000.000

0.00

0055 Blading 0.000

0.000

203-01500  
 

215.000

HOUR

96.00000 0.000.000

0.00
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PCN: 18782-BID    ESTIMATE RUN 06/19/2013

PROJECT: STA0131-059                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:19:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Backhoe 0.000

0.000

203-01510  
 

90.000

HOUR

73.00000 0.000.000

0.00

0065 Dozing 0.000

0.000

203-01550  
 

125.000

HOUR

88.00000 0.000.000

0.00

0070 Combination Loader 0.000

0.000

203-01594  
 

90.000

HOUR

81.00000 0.000.000

0.00

0075 Potholing 0.000

0.000

203-01597  
 

30.000

HOUR

116.00000 0.000.000

0.00

0080 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000

CY  

117.00000 0.000.000

0.00

0085 Erosion Log (12 Inch) 19,170.000

1,307.000

208-00002  
 

20,477.000

LF  

3.70000 75,764.9020,477.000

4,835.90

0090 Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

1,000.000

LF  

6.90000 0.000.000

0.00

0095 Concrete Washout Structure 0.000

2.000

208-00045  
 

3.000

EACH

250.00000 500.002.000

500.00

0100 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

3.000

EACH

250.00000 0.000.000

0.00

0105 Removal and Disposal of Sediment (Labor) 0.000

16.000

208-00103  
 

80.000

HOUR

40.00000 640.0016.000

640.00

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

40.000

HOUR

50.00000 0.000.000

0.00
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PCN: 18782-BID    ESTIMATE RUN 06/19/2013

PROJECT: STA0131-059                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:19:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Control Supervisor 41.500

30.000

208-00206  
 

180.000

DAY 

180.00000 12,870.0071.500

5,400.00

0120 *Dust Palliative (Magnesium Chloride) 0.000

8,100.000

209-00600  
 

16,000.000

GAL 

0.80000 6,480.008,100.000

6,480.00

0125 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

4.000

EACH

500.00000 0.000.000

0.00

0130 Seeding (Native) 0.000

0.000

212-00006  
 

20.000

ACRE

960.00000 0.000.000

0.00

0135 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.100

ACRE

1,500.00000 0.000.000

0.00

0140 Soil Conditioning 0.000

0.000

212-00032  
 

20.000

ACRE

1,900.00000 0.000.000

0.00

0145 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

16.000

ACRE

2,950.00000 0.000.000

0.00

0150 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

11,000.000

SY  

2.10000 0.000.000

0.00

0155 Removal of Nests 0.000

0.000

240-00010  
 

0.000

HOUR

100.00000 0.000.000

0.00

0160 *Aggregate Base Course (Class 1) 15,877.200

876.920

304-01000  
 

56,221.000

TON 

14.50000 242,934.7416,754.120

12,715.34

0165 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

28,007.000

TON 

15.25000 0.000.000

0.00
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PCN: 18782-BID    ESTIMATE RUN 06/19/2013

PROJECT: STA0131-059                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:19:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

11,978.000

310-00608  
 

27,250.000

SY  

2.00000 23,956.0011,978.000

23,956.00

0175 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

0.000

20,378.000

310-00610  
 

20,378.000

SY  

3.00000 61,134.0020,378.000

61,134.00

0180 Hot Mix Asphalt (Patching) (Asphalt) 58.440

0.000

403-00720  
 

350.000

TON 

160.00000 9,350.4058.440

0.00

0185 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

23,867.000

TON 

36.00000 0.000.000

0.00

0190 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

540.000

TON 

600.00000 0.000.000

0.00

0195 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

941.000

TON 

500.00000 0.000.000

0.00

0200 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

14,308.000

GAL 

2.00000 0.000.000

0.00

0205 Geotextile (Separator) (Class 1) 500.000

64.000

420-00132  
 

15,000.000

SY  

0.90000 507.60564.000

57.60

0210 Riprap (18 Inch) 0.000

75.000

506-00218  
 

84.000

CY  

300.00000 22,500.0075.000

22,500.00

0215 Geogrid Reinforcement 11,614.440

64.000

506-01020  
 

15,000.000

SY  

4.00000 46,713.7611,678.440

256.00

0220 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

41.000

CY  

540.00000 0.000.000

0.00



CONTID: C18782         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18782-BID    ESTIMATE RUN 06/19/2013

PROJECT: STA0131-059                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:19:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Class B 0.000

45.000

601-01000  
 

68.000

CY  

675.00000 30,375.0045.000

30,375.00

0230 *Reinforcing Steel 0.000

3,277.000

602-00000  
 

3,993.000

LB  

1.25000 4,096.253,277.000

4,096.25

0235 *10x8 Foot Concrete Box Culvert (Precast) 0.000

114.000

603-71008  
 

114.000

LF  

1,500.00000 171,000.00114.000

171,000.00

0240 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

1.000

EACH

3,900.00000 3,900.001.000

0.00

0245 Inlet Type C (Special) 1.000

0.000

604-00350  
 

1.000

EACH

3,750.00000 3,750.001.000

0.00

0250 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

3,800.000

LF  

16.00000 0.000.000

0.00

0255 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

16.000

EACH

1,575.00000 0.000.000

0.00

0260 *End Post 30.000

33.000

607-00005  
 

63.000

EACH

65.00000 4,095.0063.000

2,145.00

0265 *Corner and Line Brace Post 22.000

25.000

607-00010  
 

59.000

EACH

100.00000 4,700.0047.000

2,500.00

0270 *Fence Barbed Wire With Treated Wooden Posts 6,134.000

7,975.000

607-01100  
 

14,801.000

LF  

2.25000 31,745.2514,109.000

17,943.75

0270 MATERIAL ALLOWANCE Fence BW TWP 0.000

0.000LF  

2.25000 0.000.000

0.00
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PCN: 18782-BID    ESTIMATE RUN

PROJECT: STA0131-059                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 MATERIAL ALLOWANCE Fence BW TWP 7,044.107

-7,044.107LF  

2.25000 0.000.000

-15,849.24

0275 *Fence Combination Wire With Treated Wooden Posts 
(Special) 

5,327.000

4,124.000

607-11310  
 

11,333.000

LF  

2.65000 25,045.159,451.000

10,928.60

0280 *20 Foot Gate 8.000

6.000

607-60120  
 

14.000

EACH

245.00000 3,430.0014.000

1,470.00

0285 *Delineator (Type I) 0.000

0.000

612-00001  
 

67.000

EACH

21.00000 0.000.000

0.00

0290 *Delineator (Type II) 0.000

0.000

612-00002  
 

8.000

EACH

21.00000 0.000.000

0.00

0295 *Delineator (Type III) 0.000

0.000

612-00003  
 

42.000

EACH

21.00000 0.000.000

0.00

0300 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

67.000

SF  

14.00000 0.000.000

0.00

0305 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

66.000

SF  

16.00000 0.000.000

0.00

0310 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

41.000

LF  

20.00000 0.000.000

0.00

0315 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

124.000

LF  

25.00000 0.000.000

0.00

0320 Rumble Strip 0.000

0.000

614-80385  
 

26,460.000

LF  

0.50000 0.000.000

0.00
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PCN: 18782-BID    ESTIMATE RUN 06/19/2013

PROJECT: STA0131-059                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:19:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 24 Inch Slide Headgate (5 Foot Frame) 1.000

0.000

615-22405  
 

1.000

EACH

6,200.00000 6,200.001.000

0.00

0330 18 Inch Drainage Pipe (Class 10) (Complete In Place) 0.000

320.000

624-30019  
 

320.000

LF  

65.00000 20,800.00320.000

20,800.00

0335 24 Inch Drainage Pipe (Class 10) (Complete In Place) 1,454.000

239.000

624-30025  
 

1,693.000

LF  

78.00000 132,054.001,693.000

18,642.00

0340 *108 Inch Drainage Pipe (Class 10) (Complete In Place) 187.000

0.000

624-30109  
 

187.000

LF  

740.00000 138,380.00187.000

0.00

0345 *Construction Surveying 0.404

0.241

625-00000  
 

1.000

L S 

90,000.00000 58,050.000.645

21,690.00

0350 *Mobilization 0.486

0.098

626-00000  
 

1.000

L S 

622,000.00000 363,248.000.584

60,956.00

0355 *Public Information Services 0.400

0.150

626-01000  
 

1.000

L S 

30,000.00000 16,500.000.550

4,500.00

0360 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

172.000

GAL 

98.00000 0.000.000

0.00

0365 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

516.000

GAL 

40.00000 0.000.000

0.00

0370 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

290.000

SF  

19.00000 0.000.000

0.00

0375 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

50.000

EACH

180.00000 0.000.000

0.00
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PCN: 18782-BID    ESTIMATE RUN 06/19/2013

PROJECT: STA0131-059                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:19:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Flagging 1,189.500

1,225.600

630-00000  
 

8,000.000

HOUR

20.00000 48,302.002,415.100

24,512.00

0385 *Traffic Control Inspection 37.000

11.000

630-00007  
 

100.000

DAY 

150.00000 7,200.0048.000

1,650.00

0390 *Traffic Control Management 46.000

21.000

630-00012  
 

200.000

DAY 

650.00000 43,550.0067.000

13,650.00

0395 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

4.000

EACH

400.00000 800.002.000

0.00

0400 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

2.000

EACH

100.00000 100.001.000

0.00

0405 *Construction Traffic Sign (Panel Size A) 17.000

2.000

630-80341  
 

40.000

EACH

20.00000 380.0019.000

40.00

0410 *Construction Traffic Sign (Panel Size B) 25.000

2.000

630-80342  
 

74.000

EACH

30.00000 810.0027.000

60.00

0415 *Construction Traffic Sign (Panel Size C) 1.000

0.000

630-80343  
 

6.000

EACH

50.00000 50.001.000

0.00

0420 *Construction Traffic Sign (Special) 99.250

0.000

630-80344  
 

198.500

SF  

14.00000 1,389.5099.250

0.00

0425 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

4,000.00000 4,000.001.000

0.00

0430 *Drum Channelizing Device 145.000

20.000

630-80360  
 

330.000

EACH

4.00000 660.00165.000

80.00
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PCN: 18782-BID    ESTIMATE RUN 06/19/2013

PROJECT: STA0131-059                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:19:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Drum Channelizing Device (With Light) (Flashing) 12.000

3.000

630-80363  
 

30.000

EACH

15.00000 225.0015.000

45.00

0440 Concrete Barrier (Temporary) 215.000

0.000

630-80370  
 

430.000

LF  

46.25000 9,943.75215.000

0.00

0445 *Traffic Cone 75.000

0.000

630-80380  
 

150.000

EACH

1.00000 75.0075.000

0.00

0450 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000

EACH

750.00000 0.000.000

0.00

0455 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0460 F/A Partnering 0.000

0.000

700-70011  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0465 F/A Fuel Cost Adjustment -3,359.480

-2,013.260

700-70016  
 

37,500.000

F A 

1.00000 -5,372.74-5,372.740

-2,013.26

0470 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0475 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0480 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

3,840.000

F A 

1.00000 0.000.000

0.00

0485 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

120,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18782-BID    ESTIMATE RUN 06/19/2013

PROJECT: STA0131-059                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:19:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 F/A Landscaping 0.000

0.000

700-70310  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0495 F/A Erosion Control 0.000

0.000

700-70380  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0515 Fence (Spec) MCR - Extra Strand of Barb Wire to bring 
Combo 1 to Combo 2

714.000

4,312.000

607-11530  
 

5,026.000

LF  

0.16000 804.165,026.000

689.92

CAT 2,658,933.221,036,321.367,011,030.26CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0500 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0505 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0510 Sanitary Facility 1.000

0.000

620-00020  
 

2.000

EACH

450.00000 450.001.000

0.00

CAT 30,450.000.0030,900.00CURRENT AMT0400 $ $ $

$ 2,689,383.221,036,321.36$7,041,930.26$CURRENT AMTPROJECT TOTAL


